SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:14PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 057 Const Calendar Day: 240 Date: 06-May-2010 Thursday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Liu, Tai-Lin Approved Date: 06-Jul-10 Status: Approved

Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60

Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Work description.
6-May-2010 .
Pier 7:

Weather - Sunny and windy at about 70 degrees.

Two workers and one crane operator (RT160) was installing a suspender bracket for lift 5W. The first two
workers were using manlifts with rental # 477-40-481 and 481-93-6009. generator whisperwatt 7000 with
ABF ID # 002342 was powered onsite. Two vortex angles were installed and two workers were installing

more below the bottom plate of lift 5W.

Pier W2:

Punchlist item 1705 and 1706 -

Abbas and | verified the longitudinal offsets at field splice 1 and 2 for E-line only. For a length of 2480mm
between stiffener plates, at field splice 1 on the outboard side, stiffener 7 and 13 referenced from the
longitudinal shear plate had a longitudinal offsets of 5mm and 6mm. All other field splices are not
completed to verify longitudinal offsets for the I-ribs and T-rib stiffeners at the time of our inspection.

Office Work:
1. Worked on my diary.

Hours worked: 9 hours total including 1 hour overtime.
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